
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:25 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 143 Date: 23-Sep-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 380

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast to sunny.

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit and Alex Schmidt's diaries for ABFs labor, equipment, operations related to the west deviation
saddle erection. See Lalit's diary for all other operations at the W2 cap beam.
- Spent most of the day observing the erection of the W2W3 west deviation saddle segment.

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

In Place Machining Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: In Place Machining Company

JNM COHL WEISBROOKENone of the Above 8.00 4.00 0.00 12.00

Diary: Dispute

Work description.

CCO#153

- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
- Continued to rough cut the first bevel of 7.5 degrees on the end of the fourth Hinge K pipe beam.
- The schedule for the machinist to complete the work for CCO#153 are 12 hour days for 7 days a week.
This CCO work is anticipated to last approximately one month.
- See Bob Brignano's diary for additional details regarding the beveling/quality for this operation.

063 W-W2C-HIK.063

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP BRANDON GAYAPainter 4.00 0.00 0.00 4.00

JNM DAVID DELEOPainter 4.00 0.00 0.00 4.00

Diary: Dispute

Work description.

- Prepped the surface for painting the third Hinge K pipe beam and then applied the two coats of Zinc paint
with the spray gun. See Warren Collins diary for more details regarding the paint quality and application.

063 W-W2C-HIK.063
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 143 Date: 23-Sep-2010 Thursday

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

4.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

8.00

002076

4.00

No

0.00 0.00

Diary: Dispute

Work description.

- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.

063 W-W2C-HIK.063

Attachment

Positioning the W2W3 west deviation saddle segment to be placed
over the anchor rods.

Manuvering the W2W3 west deviation saddle segment over the W2
cap beam.

ABF ironworkers beginning to place anchor rod bearing plates and nuts
to secure the saddle segment to the W2 cap beam.

The W2W3 saddle segment was in relative position around lunch
however for the rest of the day it was adjusted and secured to the cap

beam.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 143 Date: 23-Sep-2010 Thursday

The Groove crane was used to assist the adjustment of the W2W3
saddle segment after ABF surveyors took measurements.

Beginning to lift the W2W3 west deviation saddle segment.

Concrete surface for prior to erecting the W2W3 west deviation saddle
segment.

ABF ironworkers beginning to install temporary bolts and drift pins prior
to releasing the load from the crane.

Sliding the W2W3 west deviation saddle segment over the anchor rods
embedded in the W2 concrete.
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